

RESEARCH ACTION PLAN
BONNIE REICHERT

Digital Portfolios for Liberty Hill Junior High
September 25, 2010

CAMPUS VISION: We of the Liberty Hill Junior High School hold high expectations for all students. We are committed to excellence in teaching and the belief that all students can learn. By personal example and in partnership with family and community, we encourage lifelong learning experience, appreciation for diversity, and respect for all.

GOAL: How can we establish a process to create digital portfolios that can document and assess student growth, efforts and achievement?

Follow-up research: How will we prepare to develop and assess the portfolios?

Literature:

An, H., & Wilder, H. (2010). A bottom-up approach for implementing electronic portfolios in a teacher education program. *Journal of Digital Learning in Teacher Education* , pp. 84-91.

Fiedler, R. (2004). Adopting an Electronic Portfolio System: Considerations for Decision Makers. *Association for Educational Communications and Technology International Conference* (pp. 1-43).
Bloomington: Association for Educational Communications and Technology.

Ritzhaupt, A., Ndoeye, A., & Parker, M. (2010, Spring). Validation of the electronic portfolio student perspective instrument: Condition under a different integration initiative. *Journal of Digital Learning in Teacher Education* , 26, pp. 111-119.

| ACTION STEPS | PERSONS RESPONSIBLE | TIMELINE: START/END | NEEDED RESOURCES | EVALUATION |
|--|---|---------------------|---|---|
| Meet with site supervisor and mentor to review action plan. | Bonnie Reichert Carolyn Canon (Mentor & CIT) Chad Pirtle (Principal) | Sept-Oct 2010 | Draft of action research plan, research relating to the use of digital portfolios | Notes/Suggestions taken from meeting |
| Determine Requirements/ Assess the TEA Project Share Guidelines | Bonnie Reichert Carolyn Canon (Mentor & CIT) Chad Pirtle (Principal) | Sept-Oct 2010 | Local plan for technology/state requirements | Notes and independent research |
| Develop Survey Questions | Bonnie Reichert Carolyn Canon (Mentor & CIT) | Oct-Nov 2010 | Survey Monkey Survey Resources @ http://sites.google.com/site/eportfolio-surveys/eportfolio-surveys | Survey Posted |
| Assess Readiness of Infrastructure | Bonnie Reichert Carolyn Canon (Mentor & CIT) Tom Harper (District IT) | Oct 2010 | Total Traffic Control Data Support | Notes and Customer Support established for launch |
| Project Share Training | TEA | Nov 3 | | |
| Present plan and rationale to staff at staff meeting. | Bonnie Reichert Carolyn Canon (Mentor & CIT) | Nov 12 | Draft of action research plan, Internet | Notes/Suggestions taken from meeting |
| Assess Readiness of Staff | Bonnie Reichert Carolyn Canon (Mentor & CIT) | Nov 2010 | Survey Monkey Survey | Evaluate Data |
| Assess Readiness of Students | Bonnie Reichert Carolyn Canon (Mentor & CIT) | Nov 210 | Survey Monkey Survey | Evaluate Data |
| Test Launch with PIT students | Bonnie Reichert Carolyn Canon (Mentor & CIT) | Jan 2010 | Total Traffic Control Data Support Sample Student Group | Posted Portfolios |
| Follow-up Evaluation | Bonnie Reichert Carolyn Canon (Mentor & CIT) Staff | March 2010 | Sample Portfolios | |